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CCR No. 97-1239/A Logged Date 9/3/97 Rev. A Request Type CCR

Priority Routine X Urgent Emergency Affected Release Change Class II

Title ( description) “Release B0 Level_4 MSS Modifications in Response to TAM -08-029-08/04/97”

Documents Affected Source Nos or Tech Reference
AC-97-0099

RTM Change x Start New Baseline

Problem
Respond to various issues with respect to MSS Level_4 requirements,  rasied in  TAM -08-029-08/04/97.

The following issues generated the changes documented in this CCR: 029-334, 029-335, 029-336, 029-339,
029-341.

Proposed Solution
Add links from RbRs to orphaned L4s.

Version A changes:
Delete L4 C-MSS-66140, Mod L4 C-MSS-52010, Make the following links C-MSS-36575<->DADS1010#B,
C-MSS-56080<->EOSD0500#B, C-MSS-56080<->EOSD0510#B, C-MSS-56080<->EOSD0630#B  rather then
C-MSS-36575<->DADS1000#B, C-MSS-56080<->ICC-8010#B, C-MSS-56080<->SMC-2100#B,
C-MSS-56080<->SMC-2105#B . Add links C-MSS-52010<->SMC-5300#B, C-MSS-52010<->SMC-5305#B.
Remove reference table R2.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng X FOS M&O X

Procurement QO X Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng X Sys Verf
Acpt

X

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Roger Gabin (signed)  Roger Gabin    8/29/97
Signature Date

Office Sys.Engr. Office Manager (signed) F. Payne    8/29/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)   Paul Fingerman     9/3/97
Signature Date
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